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70  THE BASIS FOR A SITE MANAGEMENT PLAN

The requirement for the Site Management Plan (SMP) is identified in the Federal Facilities

Agreement (FFA) signed by the United States Environmental Protection .Agency (USEPAY)’ the
State of Florida, Department of Environmental Regulation- (FDEP), now Florida Department ot

Environmental Protection (FDEP), and the Department of the Navy (DoN). The FFA wes entered

into based on the requirement for an interagency agreement identified M the Superfund
Amendments and Reauthorization Act (SARA), Section 120 (e)(2). The intent of the plan is to
provide: (1) an action deemed necessary to mitigate any immediate threat to human health or the
environment, (2) a list of Operable Units (OUs) subject to the terms of the FFA, (3) a prioritization
and rationale for the OUs at NAS Pensacola, and (4) activities and schedules fur work planned the

current year, Including the submittal schedule for both primary and secondary documents. With the

FFA being signed on 23 October 1990, and having a declared effective date of 1 November 1990,
this 1s the ninth annual update of the SMP.

20 OVERALLMANAGEMENTAPPROACH

Three major investigations have been conducted at NAS Pensacoia. The DoN developed the Navy
Assessment and Control of Installation Pollutants (NACIP) Program tu identify and control

environmental contamination from past use and disposal of hazardous substances at Navy and
Marine Corps Installations. The NACIP Program is now part of the Navy's Installation Restoration
Program (NIRP), and is similar to the USEPA "Superfund" Program authorized by the
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) of 1980.

The three major investigation activities performed at NAS Pensacola under the NIRP or Superfund

Programs are the following: (1) [nitial Assessment Study (IAS) or Preliminary Assessment (PA),
@) Verification Study (VS) or Site Inspection (SI>, (3) and the Confirmation Study (CS) or

Extended Site Inspection (ESI). The IAS (1982-1983) was conducted by the Naval Energy and
Environmental Support Activity (NEESA) and identified and assessed 29 Potential Sources of

Contamination (PSCs) at NAS Pensacola which could pose a potential threat to human health or the
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environment as a result of contamination from past Naval operations. The VS (1984) and the CS

(1985-1986) were conducted by Geraghty & Miller, Inc. to confirm or deny the presence of
contamination at the PSCs identified in the IAS, a well as possibly locate additional PSCs. If

contamination was detected, the magnitude and the extent of contamination would have been

evaluated to allow for the recommendation of future remedial response action at these PSCs.

In addition to the NIRP/CERCLA program, NAS Pensacola has other active requlatory programs.

A Florida Resource Conservation and Recovery Act (RCRA)permit was issued to NAS Pensacola
by the FDER. Concurrently, a RCRA Hazardous and Solid Waste Amendments (HSWA) permit

was i1ssued to the installation by USEPA on July 1988. A RCRA Facility Assessment (RFA) was
Included In the USEPA issued permit, and additional PSCs were located. An Underground Storage

Tank (UST) Program is currently investigating multiple tank sites as provided by the Florida
Administrative Code, Section 62-770. These are examples of some but not all the site specific

Applicable or Relevant and Appropriate Requirements (ARAR) that are In progress at NAS
Pensacola.

A total of 46 PSCs have been identified at NAS Pensacola. Of the 46 PSCs, 21 PSCs have been

classified as requiring RUFS status and 25 PSCs have been classified as requiring screening status

In accordance with the FFA (see Table 1). Ofthe 21 RI/FS PSCs, two PSCs require primary
deliverables for the 2001 calendar year (40 & 41), thirteen PSCs (PSC 1, 2, 8, 9, 15, 17, 24, 29, 32,

33 35, 39, & 42) have had RODs submitted, one PSC was combined with another PSC (PSC 31
combined with PSC 30). Of the 25 screening PSCs, none of these PSCs require secondary

deliverables for the 2001 calendar year, seven PSCs have been transferred to the UST program

(PSCs 3, 19, 20, 21, 22, 23, 37), twelve PSCs have had Site Characterization Reports (SCR)

submitted (PSCs 4, 5, 7, 10, 13, 14, 16, 18, 28, 34, 36, & 43), and three PSCs are scheduled for out
years (PSCs 44, 45, & 46). Screening PSC 6 has been deleted since it is still an active landfill.

These screening PSCs are tracked in the SMP with non-enforceable schedules fur planning
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‘purpdsesuonly. The Tier I"Partnering Team classified PSC 44, 45, & 46 as screening status. Each

OU narrative 1dentifies and briefly describes all PSCs to which the accompanying OU specific
schedules applies.

" P e —————— e X
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Table 1
Identification of PSCs Requiring Action
NAS Pensacola

- _ . _ _ - . | |
Category E ou ‘ ‘ _ Type of
Aimbar Numher PSC PSC Description FFA Requires Contamination

R U GRS—— - b
1 - 13 Magazine Point Screen Rubble, Metal, Concrete
1 Rubble Disposal
| 10 32 IWTP Sludge Drying Beds RI/FFS FO06 HW
E 10 33 WWTP Ponds RVFS FOO6 HW wood, bricks
! i
| 10 35 | Miscellaneous IWTP SWMUs RIFS Unknown
| —— — I .
| Y, 1 1 Sanitary Landfill RVFS Solvents, PCP, Plating
i Soln, oll, paints, mercury,
| and asbestos
t | |
l 3 9 Waterfront Sediments ! SO'VentS, Cyanlde, metals
l |
| 11 38 Bldg. 71 Sewer Line TL 073/C Paint stripper, ketones,
| ' southwest to the end TCE, Industrial waste
|
1 i | |
| | 12 39 Oak Grove Campground Site Debris, POL, broken clay, |
i | coal, cleaning solutions
- - | - "‘ o |
3 | 2 11 N. Chevalier Disposal Field | RI/FS l Industnal waste, oils, HW
Scrap Bins Screen Wet garage material
Radium Spill Site Screen | Radioactive waste |
Supply Department Outside RVES | Industrial waste, oils I'
! Storage
1 Radium Dial Shop Sewer RIFS Radium, phosphorus |
{ Bidg. 649 & 755, Bldg. 648 RVES Metals, acids, caus_tic, |
i (previously PSC 31) Sewer Line degreasers, chromic soin,
1 TL 045/A northto IWTP cyanide, paint, pesticides,
i | paint thinner and sludge,
| Industrialwaste :
|

" A ——— anieis——
e
AL e —
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4 15 40 Bayou Grande Area RIFS | Unknewn 1
16 41 NASP Wetlands RIVFS Unknown
17 42 Pensacola Bay B RI/FS _ Unknown_
S 6 9 Nawy Yard Disposal RI/FS Trash and refuse I
~ 10 Commodores Pond Screen Underwater storage of oak
timbers
- 14 Dredge Spoil Fill Screen Dredge
6 29 Soil South of Bidg. 3460 RIJFS Slimy black substance
(unknown)
n - 34 Solvent North of Bidg. 3557 | Screen | Solvent detergent I
o 4 15 Pesticide Rinseate DiSpOsal Area RI/FS Organic pesticide
14 17 Transformer Storage Yard RI/FS Dielectric oils, PCBs
- I 18 PCB Spill Area Screen Transformer oil, PCBs
B - 20, Transformer Accident . Screen _,_Transformer. ol |
7 - 4 Army Rubble Disposal Screen Rubble, timber, pipes, other ||
wastes 1
- 5 Borrow Pit Screen Unknown "
- 7 Firefighting School Screen POLS
13 8 Rifle Range Disposal RI/FS Solid waste, paper
' B 16 Brush Disposal Area Screert Pruning and tree trimming
refuse
13 . 24 | DDT Mixing Area , RIFS DDT widiesel fuel . —
) 30 IWTP Sewer tine . Screen Industrialwaste !
- 43 | Buried Drums . Screen Unknown
—— — _ —
-1 44 | FormerUST 3221SW _, Screen | Solvents
- 45 | Building 603 Lead Sit8 . Screef | Lead ’
- . - | 46 Former Building 72 . Screen | Metals
— - — D R ; — - e

Schedules are in place for each screening PSCs In the IR program, and will be used to track the
Investigation progress providing updates to the Remedial Project Managers (RPMs). Each

screening PSC will remain a screening PSC until such time as defensible and validated Level III or

[V data becomes available. Once available, the Navy will utilize such data to either prepare
Individual PSC Site Characterization Reports to support a NFRAP determination with
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USEPA/FDEP concurrence or immediately reclassify the PSC to RI/FS status. When any screening

PSC is reclassified to RI/FS status, an enforceable schedule with due dates will be submitted at the

next Tier | Partnering meeting. The parties will either reach agreement on the schedule at that

meeting or will set a time frame for agreeing on that schedule. For PSCs currently listed as RI sites,
If upon review of the RI report, the Parties agree that no remedial action Is needed, then a draft
Proposed Plan (PP) will be submitted in place of the FS. The Parties should make this decision &

early N the process as possible and revise the appropriate enforceable schedules. During the
Investigation, If a removal action Is deemed necessary or desirable, the DoN will provide a schedule

Indicating impacts to the current enforceable schedule for the consideration by the Tier I Partnering

Tearn.

Specific changes have been made to fecilitate the investigation at OUs 2 and 3. All Category 3
RI/ES PSCs (11, 26, 27, 30) have been combined into OU 2 due to their geographic proximity and
common potential remediation. (Note: PSC 27 was originally OU-7 and PSC 30 was originally OU-
5.) All Category 3 Screening PSCs (12, 25) are associated with OU 2, (Note: PSC 25 was
originally associated with OU-7.) OU 9; PSC 31, "Soil North of Building 648" has been combined
with Category 3, OU 2; PSC 30, "Building 649 and 755" due to the proximity and similar
contaminants. Category 2; OU 7; PSC 27, "Radium Dial Shop Sewer" and Screening PSC 25;
"Radium Spill Site" have been moved to Category 3 so they can be reported together with OU 2.
This combination was necessary to allow study of contaminant migration across site boundaries.
Category 7, OU 18, PSC 26, "Supply Department Outside Storage", and Category /, Screening PSC
12, "Scrap Bins", have been moved to Category 3 due to their geographic proximity to Category 3
PSCs. Category 3, OU 3, PSC 2,"Waterfront Sediments”, and Category 3, OU 11, PSC 38, "Bldg.

71 Sewer Line TL 073/C Southwest to End", have been moved to Category 2 to expedite

completion of the investigation.
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Additional changes were agreed upon at the 22 Augusf 1996 Tier | Partnering Team meeting. Due

to the proximity of PSCs 8, 22, and 24 along with the detected levels of contamination detected at

PSCs 8 and 24. these sites will be grouped into Operable Unit 13. Therefore, Category 6, Screening
PSC 24, “DDT Mixing Area”, has been moved to Category 7, elevated to RI/FS status, and grouped

Into Operable Unit 13 based on geographic location. Category 7, Screening PSC 8, “Rifle Range
Disposal”s has been elevated to RIFS status and grouped into Operable Unit 13 based on

geographic location. Category 7, RI/ES PSC 22 has been transferred to the Underground Storage
Tank Program.

The seven (7) remaining PSCs that will not proceed in the IR Program are PSCs 3, 19, 20, 21, 22
23, and 37. These PSCs were transferred to the UST Program and are not included or tracked in
this SMP. The State of Florida has a regulated process for the remediation of petroleum

contaminated sites.

The SMP provides event management planning. Included in the SMP is a description of NAS

Pensacola's PSC program arrangement into remedial activity categories and OUs.

The CERCLA Remedial Investigation/Feasibility Study (RI/FS) process is tailored to allow
prioritization of PSCs according to potential threat to human health and the environment. The

process initially focuses on source identification and delineation of soil, sediment, groundwater and

surface water contamination. Data Is continually assessed and PSCs evaluated to determine if

contamination is present, to what extent, and what further action is needed. Should a threat to

human health and or the environment exist, the process is responsive to provide time critical

removal of contaminants from a PSC. If an Initial data evaluation indicates groundwater and/or
surface water to be an immediate threat to human health or the environment, Interim actions may be

performed to mitigate further transport from the PSC. If groundwater or surface water

contamination IS not judged to be an immediate threat, delineation may be performed on a larger
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scale by viewfhgj jocal aquifer and surface water systems & an individual OU(s) which may be

iImpacted by several PSCs simultaneously.

Innovative ways are continually sought to reduce lengthy interim report development and review
process. Methods such as offering data presentations to regulatory agencies allowing continual data
assessment and rapid decision-making are good examples. These data presentations are in response

to a need to eliminate the need for formal Interim data reports and thereby reduce the time required
to reach critical decision points fur each PSC. Specifically, the data gaps and the information

needed to fill those gaps shall be identified by evaluating the data itself rather than by evaluating a

formal data report. These data presentations tu concerned agencies offer effective communication
and a reduced schedule to reach a ROD. A formal report shall be prepared once the nature and

extent of contamination has been adequately delineated for the purposes of performing a BRA and

selecting a Remedial Action. Decisions concerning data assessment and actions to be taken can be

made during RPM meetings. These meetings will provide a forum for discussion of investigative
results and proposed actions. The verbal decisions may be final with no reporting and review time

requires.

This approach synthesizes prioritization of PSCs with a realistic view of dynamic environmental
systems. Areas more easily defined can be identified and treated, thereby removing potential

sources of contamination in a timely manner. Flowing groundwater and surface water systems are

naturally continuous without regard for PSC boundaries, and may be investigated and treated as a

single system.

The RI/FS process Is responsive to individual PSC characteristics and technical requirements, and

attempts to minimize lengthy delays between field actions. This process provides the Navy
flexibility to address PSCs, OUs, or a set of PSCs/OUs separately or as a whole. In addition,

specific matrices (i.e., soil/sediment, groundwater, surface water, or air) of individual PSCs, or

9
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OUs, can be treated separately If nécessary, or a single matrix m—ay be invggtigated at one time

across the entire facility.

As agreed upon In the FFA, the DoN shall update the SMP yearly. Updates (due September | of
each year) will reflect changes in project priorities, changes in scheduling, and the addition or

deletion of PSCs due to the site condition or program accomplishments with the continued

requlatory agency and the Restoration Advisory Board (RAB).

30 RATIONALE FOR OPERABLE UNIT (OU) GROUPINGS
To fxilitate implementation of the NAS Pensacola RIFS program, the nineteen (19) PSCs
requiring RI/FS have been clustered into thirteen (13) OUs. The scheduled work at these OUs is

being prioritized based on relative potential threat, schedule optimization, and task management.

The category priorities were originally formulated in the Site Management Pian, at the June 1992
RPM meeting for Category 1-4 and in August 1992 for Category 5-7 for the yearly SMP submittal.
As a result of the 1993 Base Realignment and Closure process, category priorities were modified

and are reflected in the following operable urut narratives. The criteria used to generate the RI/ES

OUs was as follows.

. Geographic proximity ofPSCs

. Similar contamination types

. Similar aquifer contamination zones

. Similar potential investigation methods

. Potential scape and complexity of the investigation
. Mission impact of remedial activities

. Regulatory concerns

. Similarity of potential remedial actions

. Potential for human exposure/contact

. Suspected mobility of potential contaminants

10
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. Potential for off-site migration and exposhre

. Relative threat to groundwater (e.g., suspected date, and volume of release)

These OUs may be re-defined as more data is collected and evaluated.. Ultimately, an ON will

consist of PSCs and matrices which require similar remedial efforts, or potential for human

exposure/contact, or for earlier remediation.

Due tu the large number of PSCs on NAS Pensacola, the number of PSCs in each OU, and the

aggregate complexity of the contamination problem at each OU, the commencement of work at all

OUs concurrently is not feasible. The schedule has been staggered to relieve these and other

problems such as regulatory staffing, monetary resources, and contractor resources.

11
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40 EXCLUSIONS
The PSCs undergoing Screening activities are included and otherwise addressed hereafter in the
S|\/|P, some have been grouped with OUs for investigative and reporting PUIrPOSES. After screening

the PSCs» the RPMs will determine future response activities |f RI/FS activities are recommended,

the DoN shall incorporate these PSCs into existing OUs prior to the submittal of the RI report, or

designate them as new OUs following the critena listed in Section 3. When all parties concurrence

has been establisheds the future additional OUs shall become part of the SMP, and a revision to the

SMP shall be made In accordance with Section 2.0.

50 OPERABLE UNIT SCHEDULING

OU schedules are based on the I1ssuance of draft primary and secondary submittals, The scheduleis
in accordance with the FFA and reflects USEPA and FDEP input allowing for review periods based

on their resources. The SMP assumes no dispute resolutions or delays due to holidays, vacations or

weekends. The schedule calendar is a Julian calendar without weekends, holidays, or other non-

work days. Quarterly reports will be submitted as required in the FFA. The final comment
responses to be submitted with each draft final primary document, shall be the product of consensus
of all Parties to the maximum extent practicable. In order to achieve this goal, the Navy shall

notify the Parties In writing of any difficulties which it foresees In adequately addressing any

agency's comments as soon as possible, and no later than 60 days from receipt of all requlatory

comments.

6.0 OPERABLE UNIT NARRATIVES

The following narratives describe the contents of each OU. A brief description of each OU and

what IS known about its contamination is included. Deliverables for the upcoming year are listed

with due dates.

12
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RI/FS Category 1: OU 10
¢ PSC 32: IWTP Sludge Drying Beds,
. PSC 33: WWTP Ponds,

o PSC 35: Miscellaneous IWTP Solid waste Management Units (SWMUs),
¢ PSC 13: Magazine Point Rubble Disposal (Screening PSC)

PSC 32, Industrial Wastewater Treatment Plant (IWTP) Sludge Drying Beds - These contiguous

units operated with the IWTP from 1973 to 1984. These units received listed hazardous waste
sludges (F006) from the RCRA surface impoundment (IWTP Surge Pond), and, as a result,

underwent RCRA closure in 1989. Contents of the drying beds (remaining sludge and leachate

drainage system) and an underlying layer of sand were removed to about six feet below ground

surface. Material removed was disposed of as a hazardous waste. The PSC was then backfilled

with clean sand and capped with high density asphalt. The site's groundwater is monitored by three

(3) monitoring wells and the surrounding HSWA permit groundwater monitoring system. The PSC

will continue to be monitored under the HSWA permit as a part of the IR Program.

PSC 33 Wastewater Treatment Pond (WWTP) = These surface impoundment's consist of the

domestic polishing pond, phenol/stabilization pond and industrial surge pond. In 1987, the USEPA
RCRA Compliance Branch determined the polishing and stabilization ponds received listed FOO6
hazardous waste from the surge pond. The ponds were taken out-of-service. In 1988-1989, the

ponds underwent RCRA permitted "“clean closures'*. The sediment in the ponds was removed and
disposed of & hazardous waste. No further formal monitoring of these surface impoundment’s IS
required, but they are in range of the HSWA permit monitoring system. The industrial surge pond

was taken out-of-service and underwent closure in 1989. The industrial surge pond is suspected of
being the prime contributor to the IWTP groundwater contamination. The surge pond was removed

tu the groundwater table. The groundwater table is approximately six (6) feet below ground

13
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surface. Removed material was disposed of as a hazardous waste. The surge pond PSC will

continue to be monitored under the HSWA permit as part of the IR program.

PSC 35 Miscellaneous IWTP SWMUs - In addition to PSC 32 and 33 units, other units in the

IWTP may receive hazardous waste or constituents. These will be investigated for possible
releases. Most of these units are above ground tanks. These tanks require only visual inspection

for leaks, cracks, or other evidence of release. Also included are underground oil/sludge storage
tanks and underground piping which are appurtenances to SWMUs. Tre following units are

included assIWTP area SWMUs:
- Industrial Grit Chamber

- Primary Clarifier

- O1l/Water Separator

- Oll Storage Tanks
- Sludge Thickener

= Belt Filter Presses

—~ Parallel Flocculators

- Aeration (activated sludge) Tank

- Parallel Final Clarifiers

- Aerobic Sludge Digester

- Contact Chlorinator

— Ancillary Piping, Pumps, Junction Boxes, etc.

PSC 13, Magazine Point Rubble Disposal (Screening PSC) = PSC 13 will be investigated and
reported on concurrently with this OU. This PSC is within the same area as PSC 32 and 33. anc

was found after the construction in 1971 @nd upgrading of the existing WWTP to provide tertiary

treatment o f industrial wastes and secondary treatment of the domestic wastes by NAS Pensacola.

14
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These PSCs were grouped together due to the following: geographic proximity of PSCs, similar

contamination types, and similar groundwater flow. Prioritization of these PSCs was due to the

suspected magnitude and toxicity of contamination, the potential for off-site migration of

contaminants via several pathways, and the potential for human exposure.

2001 Primary Deliverables Due Date

! NONE: RODSUBMITTED
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RI/KS Category 2: OU 1
. PSC 1: Sanitary Landfill

This large SWMU received both sanitary and industrial waste over a 20 year period. These waste
include solvents, PCBs, plating solutions, pesticides, oils, paints, mercury, medical waste, and
pressurized cylinders. Reportedly, asbestos is also buried here. Twelve (12) shallow and three (3)
deep monitoring well are located in the site vicinity. Samples taken from monitoring well indicate

groundwater contamination exists in both the shallow and deep layer of the uppermost aquifer.

These aquifers are separated by a locally semi-confining clay layer. Shallow groundwater moves
north and east and discharges into the Bayou Grande. The flow direction in the underlying aquifer

IS southward. Two (2) deep wells used as occasional potable water supply tap into the deep aquifer.
These wells are southwest within one (1) mile radius of the site. Neither ofthese wells are known
to be contaminated. PSC 1 was identified prior to preparation of the IAS report in 1983. The PSC
was given a very high Investigative priority relative to other PSCs identified at this time. This
priority was due to the suspected magnitude and toxicity of contamination, the potential for off-site

migration of contamination via several pathways, and the potential for human exposure.

. —_— —— — — ]

2001 Primary Deliverables Due Date

NONE: ROD SUBMITTED
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RIFS Categorg 2: OU 3
. PSC 2: Waterfront Sediment Area

Documented quantities of industrial and hazardous waste discharged to Pensacola Bay by storm

sewers over a 35 year period. Examples of these hazardous wastes are solvents, cyanide and heavy

metals. Fish kills were not uncommon In this area during 1940s, 1950s, and 1960s. Periodic
dredging has been done to widen and deepen the channel for current aircraft carrier berthing. This

PSC was given a higher priority due to the suspected magnitude and toxicity of potential

contamination.

N e - P T

DUe Date

2001 Primary Deliverables

NONE: ROD SUBMI
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RIFS Category 2: (5U 11

. PSC 38; Building 71 and Industrial waste sewer Line (TL 073/C southwest to the
end)

This PSC includes buildings 71 and the associated industrial waste sewer line. The building has
since been demolished but, soil testing conducted detected hazardous waste constituents, the
presence of which is consistent with the use of Buildings 49, 71, and 72 during the period from

about 1935 to the late 1970s for aircraft paint stripping and painting operations. These activities are

described in the IAS In detail. Study documents identify the use of paint strippers, ketones, and

trichloroethylene (for parts cleaning) in Buildings 49 and 71. Ten 550 gallon above grade tanks
were located in these facilities which were periodically drained through the underground lines from

the buildings to Pensacola Bay. A cyanide spill in the area near Buildings 71 and 104 and the
presence of cyanide In the adjacent bay waters also are documented in the report.

Waste from various types of operations enter the Industrial Waste Sewer Line (TL 073/C southwest
to the end) without any pretreatment or segregation. Consequently, the waste stream may consist ot

everything generated or used I the facility, including paint strippers, heavy metals, pesticides,

fuels, cyanide wastes (prior to 1962), solvents, and waste oils.

18
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2001 Primary Deliverables Due-Date

NONE
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RI/FS Category_z ouiz
o PSC 39: Oak Grove Campground Area

Oak Grove Is a campground area located immediately South of Sherman Field on the South side of
Radfurd Boulevard. An area of stressed vegetation and stained soil approximately 150 feet In

diameter was found near the Pensacola Bay. A small amount of construction debris consisting o f

old brick, broken clay pipe and coal 1s scattered across the site. Records indicate that a saw mill
was once located near this site. Investigations are currently underway to determine if the debris is
the remains of this old mill or If this was an old dump site. Preliminary tests of the surface soil

showed that the stained soil Is the result of petroleum contamination.

2001 _Primary Deliverables

| NONE: RODCOMPLETED.

20



2001 Site Management Plan
Naval Air Station Pensacola

Pensacola, Florida
September 2000

RI/FS Cafegory 3: QU2
. PSC 11: North Chevalier Disposal Area
o PSC 26: Supply Department Outside Storage Area

° PSC 12: Scrap Bins (Screening PSC)
. PSC 27: Radium Dial Shop Sewer

. PSC 25: Radium Spill Area (Screening PSC)
. PSC 30: Buildings 648,649, and 755 and Sewer Line (TL 145/A North to IWTP)

PSC 11, North Chevalier Disposal Area - This PSC received industrial waste and oils, including

hazardous waste. Eleven (11) shallow monitoring wells have been installed, three (3) of which

have been destroyed. One (1) deep well is also in place. Analytical data from the wells indicate

both shallow and deep groundwater contamination with heavy metals and VOCs. Groundwater

flow In the shallow system is eastward toward the creek leading into Bayou Grande. Sediment

samples taken during the NACIP Study showed high concentrations of heavy metals. Borings to
define the lateral and vertical extent of the landfill indicate construction debris east of the creek.
The total lateral extent of the site IS unknown. Old topographic surveys indicate the fill

encompasses several hundred thousand square feet of the original tidal creek area. Prioritization of

this PSC was due to the suspected magnitude and toxicity of contamination, pathways, and the

potential for human exposure.

PSC 26, Supply Department Outside Storage Area = PSC 26 IS a 90 square foot outside area, south

of building 684, used to store containers of industrial materials. Containers were stored on steel

mats. Leakage is reported to have occurred from these containers. Since PSC 11 Is down gradient

from this area, In depth studies will be conducted.

PSC 12, Scrap Bins (Screening PSC) - Screening PSC 12 iIs being Investigated and reported on
concurrently with this QU. It is located approximately 800 feet northwest of Chevalier Field and

21
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600 feet west of PSC 11. Most of the site area is enclosed by a fence and covered with a large

concrete pad where heavy equipment is currently kept. From the early 1930sto mid 1940s, garbage

from NAS Pensacola was placed In scrap bins and stored In this area(industrial waste was sent to
the North Chevalier Disposal Area). Approximately 16 cubic yards (2 truck loads) per day of wet
garbage was stored before being hauled off and used as livestock feed+ There is no evidence of

hazardous material disposal at this PSC.

PSC 27, Radium Dial Shop Sewer - From 1940s to 1976, Building 709 was used to rework

Instrument dials painted with radium containing paint. Spent cleaning solutions and luminous paint

were routinely poured Into the sanitary sewer system. In 1976, the building was dismantled and the
drain pipe found to have a reading of 1.2 mR/hr. The drain pipe was removed to a depth of 18

inches. The remaining lateral underground portion of the pipe was capped and covered with

concrete. At PSC 27, radium removal operations at NAS Pensacola involved stripping radium-

containing paint from instrument dials prior to repainting. From 1965 to 1975, these operations

were conducted in Building 709. In 1975, all activities related to radium painted Instruments,

including stripping and repainting, were permanently moved to building 780. At the present,
alrcraft Iinstruments containing radium are disassembled in Building 780. Instrument dials were

stripped using paint thinner, then soaked in a lye and nitric acid solution. Contaminated

Instruments cases were processed by soaking in a "turco™ acid solution. Components were cleaned

with awire brush to remove all residue.

Screening PSC 25 has been grouped with PSC 27 to investigate the extent of contamination. One

(1) shallow well and one (1) deep monitoring well was installed near the drain of PSC 27. Analyses

of shallow samples indicate gross Alpha concentrations in the shallow groundwater are below the

orimary drinking water standard.  Chlorinated hydrocarbons were detected.  Chlorinated

hydrocarbons were not detected in samples from the deeper wells, The groundwater flow direction
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IS, rgportedly, south-southeast and toward PSC 30. Several analyses furc. . yrinated VOCs from the

installed monitoring Wells Indicated traces of solvents are present in the groundwater.

PSC 25, Radium Spill Site (Screening PSC) - PSC 25 will be investigated and reported on

concurrently with this OU and is located on the eastern portion of NAS Pensacola just east of

Murray Road and north of Farrar Road on the east side of Building 780. NEESA (1983) reported a

small spill of low-level radioactive waste containing radium at this site in 1978. The spill occurred
on pavement and was properly cleaned up according to NEESA. The spill occurred because drums
of waste were being stored In the weather and allowed to corrode and leak. Building 780 was the

location of radium removal operations for radium dials and other equipment. The equipment was

decontaminated here before being repainted in the radium dial shop (former Building 708).

Contamination resulting from the spill or waste handling are the fucus of the investigation. On 14
Oct 1992the UST program transferred 709D-N, which is at PSC 27, to the IR Program.

These PSCs were grouped together mainly due to the following: geographic proximity of PSCs, and

the potential for off-site migration, and its impact on the other PSC. Prioritization of these PSCs

was due to the suspected magnitude and toxicity of contamination, the potential for off-site

migration of contaminants via several pathways, and the potential for human exposure.

PSC 30, Buildings 648, 649 and 755 and Industrial Sewer Line = Over a fifteen (15) year period

north of Bldg. 648, waste paint, thinner, and paint sludges were poured onto the ground. The only
monitoring well near the site indicated low concentrations of chlorinated hydrocarbons. A second

round of samples from this monitoring well detected no chlorinated volatiles. The exact location of

the disposal site in relation to the monitoring well is not reported. The plume of contamination may

have already passed the monitoring point. Further study will be conducted. On 14 Oct 1992 the
UST Program transferred 64/N and 648N, which are at previous PSC 31, to the IR Program.
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Building 649 housed a tin/cadmium plating shop with fifteen (15) tanks located Inside this building,

ranging In capacity from 200 to 500 gallons. These tanks, along with a 250 gallon tank of

trichlorethylene, were emptied routinely into a ditch leading to a creek discharging into Bayou

Grande. Acids; caustics, degreasers, and chromatic solutions were also drained into this ditch.

After twenty (20) years, this operation was replaced with a magnesium treatment line. The

magnesium treatment line operated for ten (10) years.

Building 755 operated 50 tanks located inside this building over a ten year period as a plating

fecility for nickel, lead, tin, chromium and miscellaneous metals. These tanks, ranging In capacity

from 50 to 200 gallons, were drained periodically into the ditch described above. Sediment samples

from four (4) separate locations in the ditch were analyzed for metals and cyanide. Low levels of
metal (below EP Toxic) were found. On 14 Oct 1992 the UST Program transferred 647E, 647N,

649N, and 649W, which are at PSC 30, to the IR Program.

Waste from various types of operations enter the Industrial Waste Sewer Line (TL 045/A north to

the IWTP) without any pretreatment or segregation. Consequently, the waste stream may consist of
everything generated or used In the facility, including paint strippers, heavy metals, pesticides,

radioactive wastes, fuels, cyanide wastes (prior to 1962), solvents, and waste oils. In 1979, a pump

failure at the final Iindustrial waste lift station, located approximately 2,000 feet southwest of the

Industrial Waste Treatment Plant, caused a spill of industrial waste into a nearby unnamed creek,

which leads into the south arm of Bayou Grande. The spill was investigated by the Florida

Department of Environmental Regulation (FDER), and a Notice of Violation was issued to NAS

Pensacola. The spill caused a minor fish kill in the creek.

Prioritization of this PSC was due to the suspected magnitude and toxicity of contamination, the

potential for off-site migration of contaminants via several pathways, and the potential for human

exposure.
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RI/FS Category 4: OU 16
. PSC 41: Naval Air Station Pensacola (NASP) Wetlands

An EPA inventory of wetlands identified and enumerated 79 wetlands complexes on NAS

Pensacola. Two other wetlands were identified during habitat/biota surveys. For the purpose of

these studies, freshwater and brackish water ponds, and drainage ditches are included as wetlands.

The majority and largest of the wetlands on NAS Pensacola are located In the western portion o f the
installation, primarily South and west ot Sherman kield. About a third of’the 81 wetlands are
located east of Sherman Field, where most of the IRP sites are located. These small and remnant
wetlands are the only potential receptors on base. Contamination was detected in all eight wetlands

that have been sampled during contamination assessments. Nineteen PSCs (1,3 4, 5, 6, 9 10, 11,
13, 14, 16, 29, 30, 32, 33, 34, 35, 36, and 3) on NAS Pensacola are suspected sources of

contamination to these wetlands.

2001 Primary Deliverables Due Date
D paft Feasibility Study 10 July 2001
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RI/FS Category 4: OU 15
¢ PSC 40: Bayou Grande

NAS Pensacola is bordered on the south by Big Lagoon and Pensacola Bay, on the east by

Pensacola Bay, and on the north by Bayou Grande. Bayou Grande, an estuarine water body

connected to Pensacola Bay, lies adjacent to the northern boundary of NAS Pensacola. During

contamination assessment investigations, Total Recoverable Petroleum Hydrocarbons (TRPHs)s
metals, Polynuciear Aromatic Hydrocarbons (PAHSs), and phenols were detected In near shore

Bayou Grande sediment samples, and metals were detected In near shore Bayou Grande surface
water samples. Sixteen PSCs (1, 3, 9, 10, 11, 12, 15, 16, 23, 29, 30, 32, 33, 34, 35 and 36) are

believed to potentially contribute to the concentrations found in Bayou Grande.

2001 Primary Deliverables Due Date ‘I

Draft Proposed Plan 24 December 2001
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RI/ES Category 4. OU 17
o PSC 42: Pensacola Bay Area

NAS Pensacola is bordered on the south by Big Lagoon and Pensacola Bay, on the east by

Pensacola Bay. and on the north by Bayou Grande. Only a very small portion of the western end of

NAS Pensacola Is farther than a mite from one of these bodies of water. Swampy areas exist on or

near the western portion of NAS Pensacola. Man-made drainage ways and storm drains feed into

the snort intermittent streams €mptying Into Pensacola Bay and Bayou Grande. No perennial

streams enter or exit NAS Pensacola, but the marshy areas (wetlands) and their small lakes retain

water throughout the year. During contamination assessment investigations, metals, total

recoverable petroleum hydrocarbons (TRPHs), Polynuclear aromatic hydrocarbons (PAHs), volatile

organic compounds (VOCs) were detected In sediment samples collected along the southeastern
waterfront of Pensacola Bay. Fourteen PSCs (2, 3, 4, 13, 14, 17, 18, 28, 32, 33, 35, 36, 28, and 39)

on NAS Pensacola are suspected sources of contaminants to Pensacola Bay.

2001 Primaryv Deliverables Due Date

NONE: ROD SUBMITTED
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RI/FS Category 5. OU 6
. PSC 9: Navy Yard Disposal Area
o PSC 29: Soil South of Building 3480

o PSC 34: Solvent North of Building 3557 (Screening PSC)

PSC 9, Navy Yard Disposal Area - This area was used for the disposal of trash and refuse during
the period between 1917 and the early 1930s. It is reported that the PSC is shown on several old

v oy ™1 s

maps as the Navy Yard Dump or the Wanington Viilage bump (NEESA 1983). In the late 190us,
while trenching :forthe Industrial Wastewater Treatment Plant (IWTP) system, part of PSC 9 was
excavated. Glass, scrap metal, and debris were unearthed. No unusual odor was reported

assoclated with the PSC. The IAS report concluded no further study was necessary and the PSC

did not constitute a threat to human health or the environment. During the VS of this PSC,

monitoring wells were installed at the southwest corner of Chevalier Field to determine shallow

groundwater flow and groundwater samples taken to further delineate the contamination problem in
the general area of Screening PSC 34 and PSC 29. Groundwater samples were analyzed for VOCs;

however, no VOCs were detected In any samples obtained.

PSC 29,Soil South of Building 3460 - In 1981, workers excavating soll beneath the concrete apron
south of Building 3460 received skin bums from a "black slimy liquid" In the soil. Types of

chemicals involved and extent of contamination are unknown. A leak In the nearby industrial

sewer line from the Naval Aviation Depot (NADEP) facility 1s the expected source, This Site is
part of the group including PSC 9 and Screening PSC 34 studied together. No analyses ot

groundwater for non-halogenated hydrocarbons volatiles, extractables, exotic or parameters other
than method 601 VOCs were done.

PSC 34, Solvent North of Building 3557 (Screening PSC) - During May 1984, a leak occurred in a

pipeline at the north end of Buillding 3557. The leak reportedly resulted in the loss of solvent
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detergent used for cleaning aircraft. The solution contained 17 bercent chlorinated aromatic

hydrocarbons solvent. Contamination of site soils and groundwater may have occurred as the result

of the solvent detergent release. Contamination, may have penetrated beneath the apron via the
expansion joints which separated individual concrete tiles and via runoff of escaped solvent to the

unpaved storage tank area. The unpaved drainage ditch in the tank area is suspected to have carried

contamination off-site and IS presumed to be connected to the paved drainage ditch located west

Chevalier Field. It 1s unknown whether or not site contamination entered into the NAS Pensacola

SLOLLIL STWEL SySicTit.

These PSCs were grouped together mainly due to the following: geographic proximity of PSCs, the

potential for off-site migration, and its Impact on the other PSC. Prioritization of these PSCs was

due to the suspected magnitude and toxicity of contamination, the potential for off-site migration of

contaminants via several pathways, and the potential for human exposure.

2001 Primary.Deliverables Due Date

NONE: ROD SUBMITTED
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RI/FS Category 5

. PSC 10: Commodore's Pond (Screening PSC)

During the mid-nineteenth century, screening PSC 10 was the location of a small surface water
body used for the underwater storage of shaped oak timbers. This underwater storage method
preserved the wood prior to its use for shipbuilding. The original pond's, no longer in existence,
exact dimensions are unknown. PSC debris was unearthed In the late 1960s during trenching

operations for installations of the IWTP system. Abandoned oak timbers were exhumed and

reburieca on Magazine Point. It 1s repored no hazaraous materials were encountered auring this

effort,
2001 Secondary Deliverables T arget Date

NONE: SCRSUBMITTED

e o, S S
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RI/FS Category 5
. PSC 14: Dredge Spoil Disposal Area (Screening PSC)

PSC 14 has been used for placement of dredge materials removed from Pensacola Bay. These

materials represent the sand, mud, and debris found at various depths within the Pensacola Bay

dredged channels and basins.

r__—_ ' S ———— — T—— - A —— |
| 2001 Secondary Deliverables Target Date
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LNONE: SCRSUBMITTED
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RI/FS Category 6: OU 4
- PSC 15: Pesticide Rinseate Disposal Area

PSC 15 is located at the golf course maintenance area. |t was used for over sixteen (16) years as a

disposal area for rinse water from cleaning pesticide mixing and sprav equipment. It includes a
septic tank and drain field system. The quantity disposed of in this area is unknown, Analysis of

soil samples show the presence of organic pesticides and EP Toxic concentrations of arsenic in the
soil. Two (2] snaliow monitoring welis were instalied. Analysis ot groundwater tor pesticides and
PCB indicate arsenic Is present In groundwater. Groundwater flow direction is presumed northerly

towards the Bayou Grande. In depth studies will be conducted to help define the contamination

plume and definitive flow direction.

2001 Primarv Deliverables Due Date

'| NONE: ROD SUBMITTED
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RI/FS C;iegory; 6: OU 14
. PSC 17: Transformer Storage Yard

Transformers containing PCBs as well a PCB-free transformers were stored on this paved area. A

black oily residue on the pavement was found to contain high levels of PCBs as well as other

chlorinated hydrocarbons. Three (3) soil borings drilied through the pavement found signiticant

concentrations of PCBs near the catch basin; leakage through joints in the pavement is the

suspected cause., PCB concentrations were below the EP toxic standard.

No sampling of soil outside of the paved area has been done. In addition, no samples were taken
from sediments or soils within or under joints, cracks in the catch basin, or the storm sewer,

Further study will be conducted on this PSC.

2001 Primary Deliverables Due Date )'
L S — —

| NONE: ROD SUBMITTED |

34



2001 Site Management Plan
Naval Air Station Pensacola

Pensacola, Florida
September 2000

RI/FS Category 6
. PSC 18: PCB Spill (Screening PSC)

In 1966 a transformer at Substation A reportedly failed, spilling approximately 50 gallons of

transformer oIl containing an unknown concentration of PCBs on the small gravel-covered area
along the northeast side of substation A. It 1s assumed no clean-up effort was conducted. During
IAS field investigationss analysis of a field sample Indicated Aroclor 1260 was present at a

concentration of 4 ppm, which was less than that considered hazardous under the Toxic Substance

Control Act.

P:

03[ S;cond 001 Secondary Delive Dellverables Target Date
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! SCR SUBI\/IITTED
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RI/FS CategoryJG
¢ PSC 28: Transformer Accident Area (Screening PSC)

N 1969 a transformer fell from a truck traveling on Radford Boulevard, just north of Building 632.
The transformer broke open and spilled approximately 50 gallons of transformer oil onto the

pavement. It is not known whether the oil contained PCBs. The oil was reportedly washed into a

nearby storm sewer drain.

2001 Secondary Deliverables Targ_et Date

NONE: SCRSUBMITTED
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RI/FS Category 7: OU 13
o PSC 8: Rifle Range Disposal
4 PSC 24: DDT Mixing Area

PSC 8: Rifle Range Disposal - The rifle range disposal area Is located In the area now occupied by
Building 3561. This building covers an area approximately 550 feet by 163 feet. Surrounding the

butlding is an asphalt parking lot on the eastern, western and northern sides o fthe building+ Along

the southern side of the building lies a small grassy area. This area was reportedly used tor the
disposal of solid waste (primarily paper) from NAS Pensacola between 1951 and 1955, and

disposal was accomplished by burning and burial.

PSC 24. DDT Mixing Area - From the early 1950s until the early 1960s, this PSC was used as a

location for mixing DDT with diesel fuel for mosquitoes control. Spill occurred within the mixing

area when DDT’ was transferred from drums to spray tanks. The unintentional spillage of DDT

concentrate may have contaminated site soil and groundwater.

T T nklile

—

Due Date

l NONE: ROD SUBMITTED B i

2661 i;l‘il’;lal:}’ Deliverables
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RI/FS Category /
o PSC 4. Army Rubble Disposal Area (Screening PSC)

Site 4 1s an area of about 150 feet by 800 feet southeast of Forrest Sherman Field, just north of
Building 3260. In the early 1950s rubble from tearing down the old U.S. Army barracks at Fort
Barrancas was disposed of & Site 4. The rubble included timber, pipes, mattresses, and other

Waste.

2001 Secondary Deliverables Target Date

| NONE: SCRSUBMITTED -
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RI/FS Category 7 o

. PSC 5: Borrow Pit (Screening PSC)

Site 5, a long, shallow pit about one foot deep, IS southeast of Forrest Sherman Field and east of

Building 3221. Soil was removed (“borrowed”) from the site in 1976 for use elsewhere on the
facility+ The area iIs still mainly bare.

T —— e Ak —

| 2001 SecondaryDeliverables Taraot Nata
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|lONE: SCR SUBMITTED
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RI/FS Category 7
o PSC 7: Firefighting School (Screening PSC)

The firefighting training school In Building 1713 has been In operation,since 1940, Training that

involved gasoline fires (‘and perhaps other flammable liquids) In open tanks of water reportedly

occurred west of Building 1713. The presence of a clearing and firefighting tower east to southeast

of Building 1713 suggests training in those areas as well. There iIs no evidence of hazardous waste
disposal or threat to human health or the environmental.

2001 Secondary Deliverables Target Date

el -

NONE : SCR SUBMITTED
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RI/FS _(Sategory I
. PSC 16: Brush Disposal Area (Screening PSC)

Site 16 IS northeast of the east end of Forrest Sherman Field. From the late 1960s to 1973 the site

was used for the disposal of brush pruned and trimmed at NAS Pensacola. The Army may have

used part of the site to bum garbage and dispose of ash..

r

2001 Secondary Deliverables Target Date

-

| NONE: SCR SUBMITTED

il —
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RI/FS Category 8

PSC 36: Industrial Wastewater Treatment Plant Sewer Line (Screening PSC)

The Industrial waste sewer line is about 23,000 feet long and is located In an area approximately 1
mile wide by 1.5 miles long In the southeastern portion of NAS Pensacola. Flow within the sewer
line is toward the Industrial Waste Treatment Plant which is located at the northeast end of the base.
The entire line will be investioated for leaks The following echedule is providad for information

only asthis PSC is currently a screening site.

Target Date

| 2001 Secondary Deliverables

NONE: SCR SUBMITTED
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RI/FS Category 9
o PSC 43: Buried Drum Site (Screening PSC)

Site 43 contains drums and other debris buried in an area near the corner of Murray and Taylor
Roadss across Murray Road from Site 10. The area was identified and fenced In January 1994.

Presently there is no knowledge of what was in the drums or if the site is contaminated.

Al _ T
— " [ W

2001 Secondary Deliverables Target Date

e

NONE: SCRSUBMITTED |
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RI/F”S”Ca'tegory 10
. PSC 44: Former UST 3221 SW (Screening PSC)

This PSC was transferred from the Florida Petroleum Program because chlorinated solvents were

detected during the petroleum Investigation. Tho site IS near an active hangar (Building 3221) on

Forrest Sherman Field, just north of the museum and west of Site 5. The hangar is currently used

by the museum for aircraft restoration.

i N e -—

2001 Secondary Deliverables Target Date

l NONE: Funding Programmed for 2001
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RI/FS Category 11
. PSC 45: Building 603 Lead Site (Screening PSC)

This PSC was discovered during the investigation of Site 18 (PCB Spill Area) when high levels of

lead was detected In the area adjacent to Site 18.

| 2001 Sccondary Delivirables

Y ira 1aiget Date

NONE: Funding Programmed for beyond
2003
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RI/FS Category 12
. PSC 46: FORMER BUILDING 72 (Screening PSC)

This PSC was discovered during the investigation of Site 38 (Bldg. 71 Sewer Line) when high

levels of metals were detected in the area adjacentto Site 38.

o e 4
2201 S¢ - Deliverables

rconda ora 1aipet Daie

NONE: Funding Programmed for beyond
2003
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